

Wayland, Joshua

From: Brian Barton <Brian@jonesanddemille.com>
Sent: Wednesday, April 03, 2019 12:57 PM
To: Michael Hawley; Clint Johnson; Daniel Hawley; Hemphill, Mark; McCammon, Donald; Klaumann, Anthony; 'Skye Sieber'; Keller, Kevin; Jenna Jorgensen; karen.nichols; mmckee; KKFloyd; MKFawal; eric; Wayland, Joshua; Keith Heaton; Hardy, Jonathan; Horrocks Brad; gmiles@duchesne.utah.gov
Cc: Moelter, Chris; Stevens, Kimberly; Diller, Elizabeth; Miller, Barbara; Champo, Tammy; Coalition UBRY; Whitney Majors
Subject: UBRY OEA/Coalition Team Weekly Coordination 3/28/19
Attachments: UBRY OEA Coalition Call 032819.docx

All:

Attached are the Seven County Infrastructure Coalition's notes from the call held last Thursday, March 28, 2019. Action items are bolded.

We look forward to another great call tomorrow. Thank you!

Brian Barton, PE
Principal
Jones & DeMille Engineering, Inc.
435.979.7650

Uinta Basin Railway
OEA/Coalition Coordination Conference Call
3/28/19; 1:00 MDT
AGENDA and NOTES

The following notes were taken by the Coalition during the discussion. They are not to be considered comprehensive.

1. Roll Call
 - a. OEA – Josh Wayland
 - b. ICF – Chris Moelter, Kimberly Stevens
 - c. State of Utah – Skye Sieber
 - d. Coalition – Mike McKee, Eric Johnson
 - e. Venable – Kathryn Floyd
 - f. HDR – Mark Hemphill, Kevin Keller, Karen Nichols
 - g. JDE – Jenna Jorgensen, Mike Hawley, Brian Barton
2. Debrief of Resource Coordination Meeting
 - a. OEA will set up a call with Coalition to discuss train traffic, demand
 - i. OEA has enough information at this point.
 - b. **OEA will provide to the Coalition a written list of information needs**
 - i. It is coming together. OEA is hoping to have the letter to the Coalition within the next two weeks.
 - c. **OEA will provide ICF field personnel list to Coalition to obtain local permits**
 - i. OEA should have the list to the Coalition next week.
 - ii. Indian Canyon will be the priority for field work.
 - iii. Wetland delineation, class II cultural, biological characterization review will occur first, targeting the week of April 8th.
 - d. **Coalition will provide more route selection detail for the alternative selection document**
 - i. In progress. Should be completed soon.
 - e. Updated field survey methodologies (wetland, cultural) will be provided to OEA
 - i. Provided to OEA last week. **Coalition is working on providing biological characterization methodologies.** OEA will provide comments as soon as possible.
 - f. Coalition will request STB docket number
 - i. Coalition sent this information and the caption to OEA today.
 - g. Coalition will provide information regarding the terminal footprints
 - i. Terminal footprints are still undetermined because discussions are pending.
 - h. OEA will provide an estimated timeline for the release of the NOI

- i. Aiming for early May.

3. NOI Schedule

- a. Aiming for early May.
- b. Coalition has provided enough information for the NOI. OEA will reach out with any needs very soon.
- c. Consultation letters should go out on April 1. OEA will provide the list of those receiving the consultation letters.
- d. OEA will post the NOI in the federal register. OEA is configuring a project website. Coordination of url will be required. Coalition project website will be www.uintabasinrailway.com.
- e. Scoping meetings may follow roughly a month after the NOI.
- f. **Coalition will update the overall project schedule based on the new NOI date.**

4. Agency Coordination Updates

- a. Last week, OEA met with BLM, BIA, Corps of Engineers, and PLPCO.
- b. Pre-NEPA meetings were held with the BLM offices in Craig and Meeker, Colorado.
- c. The Coalition went over other agencies/government offices it has met with or plans to meet with to introduce the project.
- d. Coalition will provide an expanded list of field needs to the Forest Service for the access permits (cultural, biological, land survey, engineering).

5. Action Items

- a. **See bolded items above.**