Fl- 20500

RE: FD 35523 Follow-up Questions
David.Navecky@stb.dot.gov, Melanie
Yashin

Louis E. Gitomer 1o 08/04/2014 11:25 AM

History: This message has been forwarded.

Dave - Below is the answer on rerouting traffic during construction. We will
get you the key route answer in a couple of days. Lou

CONSTRUCTION REROQUTING

Train traffic during the track upgrade will be accommodated by
establishing construction curfews as is done on CSXT in a regular basis. This
meang traffic will be rescheduled and / or rerouted (depending in the timing
and best combinations) during the work windows. Outages during the work
curfews are expected to be less than 12 hours and considering the minimum
number of trains impacted this should not pose any issues with the trains
operating during the other 12 hours each day. The duration of the
rerouted/reschedules will only be for the work program. Depending on the
specific work, these curfews would be a week or two.

The bridge replacement will reguire full line ocutage for as much
as a couple of weeks depending on the construction staging plan developed by
the contractor and approved by the railrocads. We are shooting for timing this
during the auvto shut down window in July when train traffic will dip for a
couple of weeks.

We can temporarily route LIRC traffic to Indpls and Louisville so
they can retain service from both ends of their line during the outage. CSXT
trains will reroute via Seymour/ Cinci or the LCL sub during the bridge
replacement, depending on capacity at the time each train moves. CSXT will
not be able to reroute any additional traffic to the LIRC until the bridge is
replaced.

Overall impacts should be minimal. The wveolume impacted is not
large and CSXT does this type of planning on a regular basis every month.

From: David.Navecky@stb.dot.gov [David.Navecky@stb.dot.gov]
Sent: Monday, August 04, 2014 10:02 AM

To: Louis E. Gitomer; Melanie Yasbin

Subject: Fw: FD 35523 Follow-up Questions

Lou and Melanie -

Responses to gquesticons 1 and 2 below are still outstanding. We will need
these by the end of this week.

Thanks,
Dave

Dave Navecky

Office of Envircnmental Analysis
Surface Transportation Board

385 E Street SW

Washington, DC 20423
202~245-0294

www.stb.dot.gov



————— Forwarded by David Navecky/STB on 08/04/2014 10:00 AM -----

From: David Navecky/STB

To: Louis E. Gitomer <Lou@lgraillaw.com>, Melanie@ligraillaw.com
Date: 07/15/2014 10:58 AM

Subject: FD 35523 Fellow-up Questions

Lou and Melanie -
We have some follow-up questions.

1. Impacts to Existing L&I and CSXT Train Traffic During L&l Line
Improvements

What do the two railroads anticipate doing with the existing rail traffic
on the L&T Line during upgrades of the L&I Line including replacement of
the Flatrock River Bridge? Will there be interruptions, delays,
reroutings? I can envision existing traffic possibly being accommodated
during general track upgrades. What happens to the rail traffic when the
bridge is removed and being reconstructed is a different matter.

2. Key Routes from a Hazardous Materials Perspective

The L&I Line is not a key route, but the Indianapolis Line Subdivision is a
key route. What abocut the Indianapolis Belt Line and Louisville
Connection?

3. Withdrawal of Twe New Sidings

OEA still needs the letter from CSXT stating that the previously discussed,
potential two new sidings, are no longer under consideration at this time.
We will need that letter sooner rather than later, preferably in the next
couple of weeks.

Thanks,

Dave

Dave Navecky

Office of Environmental Analysis
Surface Transportation Board

385 E Street SW

Washington, DC 20423
202-245-0294

www. stb.dot.gov



